

Phase 4:Project Planning Phase
SmartLenderAI-Powered Credit Card Approval System

Role	Name
Team Lead	Shaik Mohmmad Samiulla
Member 1	Mangali Rama Keerthana
Member 2	Bandaru Koushik
Member 3	Mangali Venkatesh
Member 4	K Sai Lakshmi Pawani

Project Timeline

Task	Owner	Duration
Data collection & EDA	SMD Samiulla	4 days
Feature engineering	Rama Keerthana	4 days
Model training & comparison	Bandaru Koushik	4 days
Model evaluation & tuning	Mangali Venkatesh	3 days
Flask app development	K Sai Lakshmi	6 days
Watson ML deployment	SMD Samiulla	3 days
Testing & documentation	All members	3 days

Risk & Mitigation

- ❑ **Imbalanced data:** mitigated with SMOTE oversampling on the training set.
- ❑ **Overfitting on tuned models:** mitigated with 5-fold cross-validation.
- ❑ **Deployment downtime:** a local Flask fallback is kept alongside the Watson ML endpoint.




Figure 3: Project timeline