

Phase 4: Project Planning Phase

DATE:25-june-2026

SmartLenderAI-Powered CreditCardApprovalSystem
Team ID : SWTID-2026-4551

Role	Name
Team Lead	Karri Rohith Kamesh
Member 1	Satya Sai Prasad Vithanala
Member 2	Sagiraju Ravi Eswar
Member 3	Velduti Sai Kishore
Member 4	Pampana Venkata Pradeep

Project Timeline

Task	Owner	Duration
	Your paragraph text	
Data collection & EDA	Karri Rohith Kamesh	4 days
Feature engineering	Satya Sai Prasad Vithanala	4 days
Model training & comparison	Sagiraju Ravi Eswar	4 days
Model evaluation & tuning	Velduti Sai Kishore	3 days
Flask app development	Pampana Venkata Pradeep	6 days
Watson ML deployment	Karri Rohith Kamesh	3 days
Testing & documentation	All members	3 days

Risk & Mitigation

- **Imbalanced data:** mitigated with SMOTE oversampling on the training set.
- **Overfitting on tuned models:** mitigated with 5-fold cross-validation.
- **Deployment downtime:** local Flask fallback is kept alongside the Watson ML endpoint.




Figure 3: Project timeline